

Pacific R2R Website Redevelopment Update

Fononga Vainga Mangisi-Mafileo, PhD
Communications and Knowledge Management Adviser (SPC)
Tanoa International Hotel – Nadi, Fiji
February 6, 2020











































Programmatic Website

Regional and national capacity building and knowledge sharing Status Programme of regional programme and national investments Programme and Project Results Reporting

gional Project Website













Website Redevelopment systems and services

- ? Upgrade of the pacific-r2r.org website
- ? Provision of online discussion forum platform.
- ? Development of a custom Project Management Information System (PMIS).
- ? Training and documentation for the above online tools.
- ? Managed cloud hosting of the above online tools.
- ? Ongoing support retainer to support and maintain the above tools.

Redevelopment of the Pacific R2R website will be using the Drupal content management framework, incorporating SPC's corporate style guide and leveraging existing modules for synchronising data from SPC's digital library.













Key information infrastructure components

- ? General information about the project and project components
- ? Latest news / updates from the project at a regional or national level
- ? Country profile pages / sections
- ? Programme and policy documents
- ? Catalogue of best practice management approaches and technologies
- ? Resources, reports and datasets that are outputs of the programme.
- ? A public facing registration process allowing users to add themselves to an 'experts register'.
- ? An internal database of persons who have completed training courses, populated by national level content administrators.
- ? Displaying some predefined maps, drawing layers from the regional web based GIS system through standard WMS/WFS spatial web services.
- ? Donor / stakeholder promotion











Development Phases:

- 1. Website requirements analysis and information architecture
- 2. Graphic design
- 3. Implementation and content migration for MVP
- 4. Review, feedback, fine tuning, training and deployment
- 5. Incremental implementation of subsequent modules

Task name	Duration	2019 2020									
	(day)	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
	180d		-								
Pacific R2R Website	109d	109d Pacific R2R Website									
Requirements analysis and information architecture	15d		Req	Ь							
Graphic design	15d		L	Grap							
Implementation and content migration for MVP	25d			→ Imple	men						
Review, feedback, fine tuning, training and deployment	10d				₩ R	b					
Incremental implementation of subsequent modules.	20d				L	ncreme					
New website launch											
On-site post launch review and training.											
World water day											
Email Campaign Management Software	5d					E					
Preparation of cloud hosted platform, custom templa	5d					P					
Online Discussion Forum	10d				0						
Preparation of cloud hosted platform.	10d				Pr						
Project Management Information System	95d					Proj	ect Manage	ment Informa	tion System		
Requirements and information architecture.	15d					Requ					
Core PMIS Implementation	30d					40	ore PMIS I.				
Reporting Module	15d							Rep			
Budget module	15d								→ Bud		
Monitoring and evaluation module	15d								→ M	oni	
On-site requirements analysis workshop											
PMIS Launch											
On-site progress review and training											
- Change Budget	180d					C	Change Budg	get			=
Other out-of-scope enhancements	180d					Other out-	of-scope ent	nancements			

























