



Papua New Guinea



Project title

Ridge to Reef - Testing the Integration of Water, Land, Forest & Coastal Management to Preserve Ecosystem Services, Store Carbon, Improve Climate Resilience and Sustain Livelihoods in Papua New Guinea

R2R IW Pilot Activities

- To manage Tuna Bay through improving community access to and understanding of technical information on climate and hazard vulnerability
- Enhancing participative community assessment of climate and hazard vulnerability & adaptation capacity
- Strengthening community livelihoods and resilience through sustainable R2R coastal area use in the NCD Province

Stress Reduction

- Project meeting inception held in May 9 2017
- Joint Project Steering Committee (PSC) established and functioning comprising Stakeholders from National Fisheries Authority, National Capital District Commission, University of PNG, Defence Force, NGOs/CBOs and Industry Participants
- Functional technical committee formed comprising Conservation and Environment Protection Agency Technical Staff and of R2R STAR, and Bootless Bay Project
- 5 national experts enrolled in post graduate degree course in Ridge to Reef Sustainable Development at James Cook University
- Simplified results oriented planning and quarterly, annual and mid-term reports templates are developed



Project contacts

Gunther Joku

Managing Director,
Department of Environment and
Conservation

gjoku@dec.gov.pg or
guntherjoku@gmail.com



Senson Mark

National Project Manager
IW R2R Project

sensohornbymark@gmail.com

Stakeholders

No	Government Agency	Private Sector	NGOs/CBOs	Partners	Beneficiaries
1	Conservation and Environment Protection Authority (CEPA)	Pacific Energy	Pari Women's Development Association (PWDA)	University of PNG (UPNG)	Tuna (Oyster) Bay Landowners
2	National Fisheries Authority (NFA)	PNG Dive Centre	The Nature Conservancy (TNC)	CEPA-JICA Project	Settlers
3	Coastal Fisheries Development Agency (CFDA)	PNG Ports Corporation	HELP PNG NGO	GEF STAR R2R Project	
4	Climate Change Development Authority (CCDA)	Loloata Resort Hotel	Centre for Locally Managed Marine Areas (CLMMA)		
5	National Capital District Commission (NCDC)		Partners with Melanesia		
6	PNG Defence Force				

Budget

US\$200,000

Duration

May, 2017 to December 31, 2021

