





Project title

Ridge to Reef - Testing the Integration of Water, Land, Forest & Coastal Management to Preserve Ecosystem Services, Store Carbon, Improve Climate Resilience and Sustain Livelihoods in Vanuatu

R2R IW Pilot Activities

- Strengthen the coordination and support of the development and implementation of the Tagabe Catchment R2R Management Plan
- Strengthening the capacity for participatory monitoring and evaluation of the Tagabe Catchment R2R Management Plan to strengthen the enabling environment for coastal area management
- Establishing partnership for sustainable coastal area development via the application of Integrated Coastal Management and Marine Spatial Planning Approaches

Project Progress

- Project inception meeting held December 2016
- Inter-Ministerial Committee established and functioning
- The Tagabe River Catchment Management Plan endorsed by the Tagabe River Management Committee (TRMC) on 22nd March 2018
- Tagabe River Catchment Management Plan officially launched by Hon Minister of Lands, Natural Resources and Water, Alfred Moah, on World Water Day 2018





- Declaration of Matnakara Water Protection Zones (Tagabe River) order No. 119 of 2017 under Water Resource Management Act [CAP 281] by Minster of Lands and Natural Resources, Honourable Ralph Regenvanu. Commencement on 20th September 2018
- 2 national experts enrolled in post graduate degree course in Ridge to Reef Sustainable Development at James Cook University
- National staff trained in Gender Mainstreaming and gender analysis of national pilot project completed
- Improved visibility and information sharing of the project through the Department of Environmental Protection and Conservation's website







- TRMC collaboration with UNELCO (private sector water utility in Port Vila) and Metoxide (local music band) to produce a song about water conservation and protection
- Simplified results oriented planning and quarterly, annual and midterm reports templates are developed

Project contacts



Reedly Tari

Director

Department of Environmental

Protection and Conservation

Ministry for Climate Change

Adaptation, Meteorology, Geo
Hazards, Environment, Energy &

Disaster Management



Ericksen Packett
National Project Manager
IW R2R Project
erickspackett@gmail.com

Stakeholders

- Department of Meteorology
- Sanma Provincial Government
- Luganville Municipality
- Luganiville Water Supply
- Nambauk and Butmas communities
- Department of Geology, Mines and Water Resources
- Public Works Department
- Department of Forestry
- Department of Fisheries
- Department of Health
- Department of Education
- Live and Learn Vanuatu
- Department of Agriculture and Livestock
- Department of Water
- Rural Health

Budget

US\$200,000

Duration

April 14, 2016 to December 31, 2019

